

ANNUAL PROCUREMENT PLAN

সংযুক্তি-০১

Budget: Revenue

Ministry/Division: Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Funds	Estd. cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
১।	কর্মকর্তা/কর্মচারীদের জন্য লাঞ্চ/ইফতার	No.	01	e-Tender	Petrobangla	Petrobangla Own Fund	109.00	Planned Dates		Sep.'20	Sep.'20	Oct.'20	Oct.'20	Oct.'20	Oct.'20			
								Planned Days										
								Actual Dates										
২।	বিভিন্ন বিভাগ/ডিপার্টমেন্ট/শাখায় ব্যবহারের জন্য ব্র্যান্ড ডেস্কটপ কম্পিউটার, লেজার প্রিন্টার, ইউপিএস ও স্ক্যানার ক্রয় সংক্রান্ত।	No.	30	e-Tender	Petrobangla	Petrobangla Own Fund	3.00	Planned Dates		Oct.'20	Oct.'20	Oct.'20	Nov.'20	Nov.'20	Dec.'20			
								Planned Days										
								Actual Dates										
৩।	পাদুকা	Pair	740	Voucher/ DPM	Petrobangla	Petrobangla Own Fund	30.00	Planned Dates		July'20	July'20	July'20	July'20	July'20	July'20			
								Planned Days										
								Actual Dates										
৪।	পোশাক-পরিচ্ছদ (গ্রীষ্মকালীন)	Set	758	DPM	Petrobangla	Petrobangla Own Fund	45.00	Planned Dates		Aug.'20	Aug.'20	Aug.'20	Aug.'20	Aug.'20	Aug.'20			
								Planned Days										
								Actual Dates										
৫।	পোশাক-পরিচ্ছদ (শীতকালীন)	Set		DPM	Petrobangla	Petrobangla Own Fund	31.00	Planned Dates		Jan.'21	Jan.'21	Jan.'21	Jan.'21	Jan.'21	Jan.'21			
								Planned Days										
								Actual Dates										
৬।	ছাতা	No	184	Voucher/ DPM	Petrobangla	Petrobangla Own Fund	0.36	Planned Dates		Sep.'20	Sep.'20	Sep.'20	Sep.'20	Sep.'20	Sep.'20			
								Planned Days										
								Actual Dates										

(Signature)

ANNUAL PROCUREMENT PLAN

Budget: Revenue

Ministry/Division: Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Funds	Estd. cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
৭।	মুদ্রণ সামগ্রী	No	30	e-Tender	Petrobangla	Petrobangla Own Fund	8.00	Planned Dates		Feb '21	Feb '21	Feb '21	Feb '21	March '21	March '21		
								Planned Days									
								Actual Dates									
৮।	মনোহরী সামগ্রী	No	40	e-Tender	Petrobangla	Petrobangla Own Fund	11.00	Planned Dates		Feb '21	Feb '21	Feb '21	Feb '21	March '21	March '21		
								Planned Days									
								Actual Dates									
৯।	পেট্রোবাংলার বিভিন্ন বিভাগ/শাখায় ব্যবহারের নিমিত্ত বিভিন্ন ধরনের আসবাবপত্র ক্রয়	No	03	RFQ	Petrobangla	Petrobangla Own Fund	3.00	Planned Dates		Aug.'20	Sep.'20	Sep.'20	Oct.'20	Oct.'20	Oct.'20		
								Planned Days									
								Actual Dates									
১০।	পেট্রোবাংলার পরিচালক (প্রশাসন) মহোদয়ের দপ্তর, প্রশাসন বিভাগ এবং আইটি ডিপার্টমেন্টে ব্যবহারের জন্য উন্নতমানের ০৩(তিন)টি ল্যাপটপ ক্রয় সংক্রান্ত।	No.	03	RFQ	Petrobangla	Petrobangla Own Fund	2.10	Planned Dates		Sep.'20	Sep.'20	Sep.'20	Oct.'20	Oct.'20	Oct.'20		
								Planned Days									
								Actual Dates									
১১।	পেট্রোবাংলার চেয়ারম্যান মহোদয়ের দপ্তর এবং পরিচালক (অর্থ) মহোদয়ের দপ্তরে ব্যবহারের জন্য উন্নতমানের ০২(দুই)টি ল্যাপটপ ক্রয় সংক্রান্ত।	No.	02	RFQ	Petrobangla	Petrobangla Own Fund	1.60	Planned Dates		Sep.'20	Sep.'20	Sep.'20	Oct.'20	Oct.'20	Oct.'20		
								Planned Days									
								Actual Dates									
১২।	পেট্রোবাংলার বিভিন্ন বিভাগ/শাখায় ব্যবহারের নিমিত্ত বিভিন্ন ধরনের আসবাবপত্র ক্রয়	No.		RFQ	Petrobangla	Petrobangla Own Fund	3.00	Planned Dates		Oct.'20	Oct.'20	Oct.'20	Nov.'20	Nov.'20	Nov.'20		
								Planned Days									
								Actual Dates									

[Handwritten Signature]

ANNUAL PROCUREMENT PLAN


Budget: Revenue

Ministry/Division: Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Funds	Estd. cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
১৩।	পেট্রোবাংলার পরিচালক (পিএসসি) মহোদয়ের দপ্তর ও পরিকল্পনা কৌশল বিভাগে ব্যবহারের জন্য উন্নতমানের ০৩(তিন) সেট ব্র্যান্ড ডেস্কটপ কমিউটার (প্রিন্টার ও ইউপিএসসহ) ক্রয় সংক্রান্ত।	No.	03	RFQ	Petrobangla	Petrobangla Own Fund	2.40	Planned Dates		Oct.'20	Oct.'20	Oct.'20	Nov.'20	Nov.'20	Nov.'20			
								Planned Days										
								Actual Dates										
১৪।	পেট্রোবাংলার বিভিন্ন বিভাগ/শাখায় ব্যবহারের নিমিত্ত বিভিন্ন ধরনের আসবাবপত্র ক্রয় সংক্রান্ত।	No.		RFQ	Petrobangla	Petrobangla Own Fund	3.00	Planned Dates		Dec.'20	Dec.'20	Dec.'20	Jun.'21	Jun.'21	Jun.'21			
								Planned Days										
								Actual Dates										
১৫।	পেট্রোবাংলার পরিচালক (অর্থ) মহোদয়ের অফিস কক্ষে ব্যবহারের জন্য নতুন ক্যাসেট টাইপ এয়ারকুলার ক্রয়/সরবরাহ সংক্রান্ত।	No.	01	DPM/RFQ	Petrobangla	Petrobangla Own Fund		Planned Dates		Oct.'20	Oct.'20	Oct.'20	Nov.'20	Nov.'20	Nov.'20			
								Planned Days										
								Actual Dates										
১৬।	সংস্থায় ব্যবহারের জন্য টেলিফোন সেট ও পিএপিএস মেশিন রক্ষণাবেক্ষণ ও যন্ত্রাংশ ক্রয় সংক্রান্ত।	No.	30	DPM	Petrobangla	Petrobangla Own Fund	1.90	Planned Dates		Dec.'20	Dec.'20	Dec.'20	Jan.'21	Jan.'21	Jan.'21			
								Planned Days										
								Actual Dates										
১৭।	Operation, Maintenance, Repair and Services of 02(Two) Haushahn, 01(One) Schindler and 02(Two) LG Brand Passenger Lift at petrobangla	No.	01	OTM (NCT)	Petrobangla	Petrobangla Own Fund	8.5	Planned Dates		07-02-2021	08-04-2021	12-05-2021	02-06-2021	05-07-2021	11-07-2021		05-06-2022	
								Planned Days										
								Actual Dates										
১৮।	Electrical Renovation works for office Building of petrobangla	No.	01	OTM (NCT)	Petrobangla	Petrobangla Own Fund	10.00	Planned Dates		03-01-2021	07-03-2021	18-04-2021	05-05-2021	13-06-2021	17-06-2021		30-06-2022	
								Planned Days										
								Actual Dates										



ANNUAL PROCUREMENT PLAN


Budget: Revenue

Ministry/Division: Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Funds	Estd. cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract		
১৯১	Electrical & Civil Repairing & Maintenance works for Office and Residential Building of petrobangla	No.	01	DPM/RRQ/OTM (NCT)	Petrobangla	Petrobangla Own Fund	10.00	Planned Dates		01-07-2020	-	-	-	-	-		30-06-2021		
								Planned Days											
								Actual Dates											
২০১	Supply of one Bandwidth controller router and 60 Mbps duplex optical fiber internet redundant fiber optic from different POP, 1GB overseas hosting, mail server maintenance & operational support of Lan	No.	24	RFP (QCBS)	Petrobangla	Petrobangla Own Fund	20.00	Planned Dates		15-10-2020	30-10-2020	02-11-2020	15-11-2020	15-11-2020	15-12-2020	90 days	02 years		
								Planned Days											
								Actual Dates											
২১১	Supply of 12(twelve) unifi dual band full gigabit MU-MIMO Mesh 802.11 a/b/g/n/ac Wi-Fi router	No.	12	RFQ	Petrobangla	Petrobangla Own Fund	2.90	Planned Dates		15-10-2020	30-10-2020	02-11-2020	15-11-2020	15-11-2020	15-12-2020	90 days	01 year		
								Planned Days											
								Actual Dates											
								Actual Dates											


Md. Mehedi Hasan
 Assistant Manager (Purchase)
 Administration Division
 Petrobangla

ANNUAL PROCUREMENT PLAN OF CONSTRUCTION DEPARTMENT (2020-2021)

Budget: Own fund

Ministry/Division: Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Package No	Description of Procurement Package Works/Goods	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Funds	Estd. cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Remarks	
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19		
1	a. Renovation of existing boundary wall L-2495.00 feet b. Construction of new boundary wall L-1920.00 feet c. Construction of Guard Room with Main Gate at Joypurhat Mine Project Area d. Construction of new boundary wall at Joypurhat Mine Residential Project Area L-3300.00 feet.			OTM/e-GP	HOPE Petrobangla	Petrobangla Own Fund	420.00	Planned Dates		16/07/2020	06/08/2020	27/08/2020	10/09/2020	17/09/2020	15/10/2020	91 days	210 days	Approved	
								Planned Days											
								Actual Dates											
2	Supply installation testing & commissioning of 02 two nos new lift each 900 kg 8 stops and 01 one nos new lift 900 kg 11 stops replacing the old 3 lifts 01 02 & 03 nos at Petrocentre Building of Petrobangla..			OTM/e-GP	HOPE Petrobangla	Petrobangla Own Fund	280.00	Planned Dates		09/09/2020	04/11/2020	25/10/2020	08/11/2020	15/11/2020	13/12/2020	95 days	365 days	Approved	
								Planned Days											
								Actual Dates											
3	Renovation P2 & P3 type buildings of Petrobangla in Banani Housing Complex			OTM/e-GP	HOPE Petrobangla	Petrobangla Own Fund	75.00	Planned Dates		15/10/2020	08/11/2020	16/11/2020	21/11/2020	28/11/2020	26/12/2020	72 days	90 days	On process	
								Planned Days											
								Actual Dates											
4	Renovation of office building of Joypurhat Lime stone Mine and Cement Works project area.			OTM/e-GP	HOPE Petrobangla	Petrobangla Own Fund	50.00	Planned Dates		15/10/2020	08/11/2020	16/11/2020	21/11/2020	28/11/2020	26/12/2020	72 days	60 days	On Process	
								Planned Days											
								Actual Dates											

Banani
20-2-2020

20-2-2020

20/2/2020

29-09-2020