Proposed Annual Procurement Plan 2022-2023

2D Seismic Survey over Exploration Block 15 & 22 Project

Geophysical Division, BAPEX

Mohammad Moinul Hossain
Project Director

1mo Seismic Survey Over
Exploration Block 15 & 22

Bapex, Dhaka
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Completed Procurement
i Seismic Service No 1{QCBS BAPEX |GDF 11008.00(12.11.2020 [06.12.2020 |28.06.2021 [13.07.2021 27.07.2021 [05.09.2021 9M-24D 30.06.2024 g2
Provider Board Ego
2 Casual Manpower No 405|QCBS BAPEX |GDF 857.40(10.06.2020 |24.06.2020 [09.02.2021 [24.02.2021 02.08.2021 |02.09.2021 1Y-2M 30.06.2024 %m m,
Board Ted
3 Hiring of Vehicles No 18({0TM BAPEX |GDF 336.37{10.06.2020 |01.07.2020 {17.08.2020 [17.09.2020 02.08.2021 (17.08.2021 1Y-2M 30.06.2024 M.M m
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Proposed procurement
4 Computer & Lot 2|RFQ PD GDF 2.00|04.10.2022 |12.10.2022 |21.10.2022 {08.11.2022 10.11.2022 (10.11.2022 *1M-8D 30.6.2023 =
Accessories m
5 Tent Lot 1|RFQ PD GDF 4.00(17.02.2023 |24.02.2023 |08.03.2023 [23.03.2023 27.03.2023 |27.03.2023 1M-9D 30.6.2023 m
6 Camp Setting Lot 2|RFQ PD GDF 15.00|16.11.2022 (24.11.2022 |29.11.2022 |06.12.2022 08.12.2022 |08.12.2022 23D 30.6.2023 2
Materials m
7 Field consumable Lot 2|RFQ PD GDF 18.0016.11.2022 |24.11.2022 (29.11.2022 [06.12.2022 08.12.2022 (08.12.2022 23D 30.6.2023 m
materials 2
8 Personel Protective Lot 1{RFQ PD GDF 9.00(16.11.2022 (23.11.2022 [08.12.2022 (15.12.2022 21.12.2022 |21.12.2022 1M-6D 30.6.2023 &
Equipment (PPE)
& 72022




