

**ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT**

FY: 2022-2023

Budget: Development


Ministry/Division: Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Sylhet Gas Fields Limited (SGFL), A Company of Petrobangla

Project/Programme Name and Code: 3D Seismic Survey at Relinquished Area of Acreage Block 13 & 14.

Package	Description of procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in million	Time code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
G1	Computer and Accessories	Set	1	OTM(Local)	MD, SGFL	Self-Finance	0.100	Planned Dates		3-Aug-22	20-Aug-22	8-Sep-22	15-Sep-22	17-Sep-22	20-Sep-22		15-Oct-22	
								Planned Days		10	17	18	7	2	3	57	25	
G2	Office Furniture	Set	1	OTM(Local)	MD, SGFL	Self-Finance	0.200	Planned Dates		3-Aug-22	20-Aug-22	8-Sep-22	15-Sep-22	17-Sep-22	20-Sep-22		15-Oct-22	
								Planned Days		10	17	18	7	2	3	57	25	
<b>Total Value of Goods Procurement</b>																		
								<b>BDT</b>	<b>0.300</b>									

  
 21.07.2022  
**Engr. Monirul Hossain**  
 Project Director  
 3D Seismic Survey at Block 13 & 14  
 Sylhet Gas Fields Limited

**ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT**


FY: 2022-2023

Budget: Development

Ministry/Division: Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division  
 Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)  
 Procuring Entity Name & Code: Sylhet Gas Fields Limited (SGFL), A Company of Petrobangla  
 Project/Programme Name and Code: 3D Seismic Survey at Relinquished Area of Acreage Block 13 & 14.

**Not Applicable**

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estd. Cost in million	Time code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
W-01	-		0					Planned Dates Planned Days Actual Dates										
W-02	-		0					Planned Dates Planned Days Actual Dates										
<b>Total Value of Works Procurement</b>																<b>BDT</b>	<b>0.00</b>	

  
 21.07.2022  
 Monarimao Sultana Baitik  
 Project Director  
 3D Seismic Survey at Block-13 & 14  
 Sylhet Gas Fields Limited

**ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT**

FY: 2022-2023

Budget: Development

Ministry/Division: Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Sylhet Gas Fields Limited (SGFL), A company of Petrobangla

Project/Programme Name and Code: 3D Seismic Survey at Relinquished Area of Acreage Block 13 & 14.

Package No	Description of procurement Package as per DPP SERVICES	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estd. Cost in million	Time code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
S-1	Consultancy, Engage Service Provider (For Seismic data acquisition, processing, and interpretation reports over the area of 865 square kilometer)	Package	1	QCBS	SGFL Board	GDF	0.00	Planned Dates	15-Aug-21	30-Sep-21	14-Nov-21	5-Dec-21	15-Dec-21	22-Dec-21	26-Dec-22	31-Jan-22	166	31-Mar-24	
								Planned Days	30	46	45	21	15	7	4	36	204		
								Actual Dates	18-Sep-21	2-Jan-22	14-Feb-22	21-Mar-22	28-03-2022 & 03-04-2022	10-Apr-22	13-Apr-22	29-Jun-22	285	28-Jun-24	
S-2	Consultancy, Local Consultancy Services	Man-month	45	QCBS	SGFL Board	Self-finance and GDF	3.00	Planned Dates	14-Aug-20	-	-	-	1-Feb-21	10-Apr-21	10-Jul-21	16-Aug-21	367	31-Mar-24	
								Planned Days	30	-	-	-	-	-	-	367	397		
								Actual Dates	13-Aug-20	-	-	-	9-Mar-21	24-Aug-21	16-Oct-21	28-11-2021 & 15-02-2022	549	30-Jun-24	
S-3	Transport Hiring(Microbus and Jeep)	Nos	2	OTM (Local)	MD, SGFL	Self-finance	4.22	Planned Dates	1-Aug-21	-	-	-	14-Aug-21	-	-	1-Sep-21	30	30-Jun-24	
								Planned Days	30	-	-	-	-	-	-	30	60		
								Actual Dates	12-Oct-21	-	-	-	15-Nov-21	-	6-Jan-22	25-Jan-22	105	30-Jun-24	
<b>Total Value of Services Procurement</b>																	<b>BDT</b>	<b>7.22</b>	

  
 21.07.2022  
 Md. Moniruzzaman  
 Project Director  
 3D Seismic Survey at Block-13 & 14  
 Sylhet Gas Fields Limited