

**ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT**  
FY: 2022-2023

Budget: Development

Ministry/Division: Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division  
Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)  
Procuring Entity Name & Code: Sylhet Gas Fields Limited (SGFL), A company of Petrobangla  
Project/Programme Name and Code: 3D seismic survey at Beanibazar Field under Sylhet Gas Fields Limited (SGFL)

Package	Description of procurement Package GOODS	Unit	Quantity	procurement method & type	Contract Approving Authority	Source of Fund	Estd. Cost in million	Time code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GID-1	No procurement Package GOODS in FY 2022-2023	Package															
GID-2	-	Package															
<b>Total value of Goods procurement</b>																	
																<b>BDT</b>	<b>0.000</b>

*print*

*Signature*  
24.07.2022

**Engr. Nipun Chandra Samadder**  
Project Director  
3D seismic survey at Beanibazar Field  
under Sylhet Gas Fields Limited (SGFL)

**ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT**

FY: 2022-2023

Budget: Development

Ministry/Division: Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Sylhet Gas Fields Limited (SGFL), A company of Petrobangla

Project/Programme Name and Code: 3D seismic survey at Beamibazar Field under Sylhet Gas Fields Limited (SGFL)

Package No	Description of procurement Package WORKS	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estd. Cost in million	Time code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WD-1	No procurement Package WORKS in FY 2022-2023		0					Planned Dates Planned Days Actual Dates										
WD-2			0					Planned Dates Planned Days Actual Dates										
<b>Total Value of Works Procurement</b>							<b>BDT</b>	<b>0.00</b>										

*paid*

*Chandra*  
24.07.2022

**Engr. Nipun Chandra Samadder**  
Project Director  
3D seismic survey at Beamibazar Field  
under Sylhet Gas Fields Limited (SGFL)

**ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT**  
FY: 2022-2023

Budget: Development

Ministry/Division: Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division  
Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)  
Procuring Entity Name & Code: Sylhet Gas Fields Limited (SGFL), A company of Petrobangla  
Project/Programme Name and Code: 3D seismic survey at Beanibazar Field under Sylhet Gas Fields Limited (SGFL)

Package No	Description of procurement Package as per DPP SERVICES	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estd. Cost in million	Time code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal evaluation	Financial Proposal Opening &	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SD-1	Engage Service Provider (For Seismic data acquisition, processing, and interpretation reports over the area of 191 square kilometer)	Package	1	QCBS	SGFL Board	Self-finance	355.408	Planned Dates Planned Days Actual Dates	27-May-21 15 27-May-21	18-Jul-21 52 2-Nov-21	1-Sep-21 45 15-Dec-21	5-Oct-21 34 6-Jan-22	19-Oct-21 14 26-Jan-22	3-Nov-21 15 15-Feb-22	27-Oct-21 8 8-Feb-22	20-Jan-22 85 15-Jun-22	20-Jan-22 253 -	20-Apr-23 455 -	
SD-2	Local Consultancy Services	Man-month	5	QCBS	SGFL Board	Self-finance	3.600	Planned Dates Planned Days Actual Dates	13-Aug-20 15 13-Aug-20	- - -	6-Sep-20 24 6-Sep-20	27-Sep-20 21 27-Sep-20	- - Not used	27-Nov-20 61 24-Aug-21	15-Dec-20 18 16-Oct-21	1-Jan-21 17 28-Nov-21	1-Jan-21 156 -	30-Sep-22 637 -	
SD-2	Microbus hiring	No.	1	OTM (Local)	MD, SGFL	Self-finance	2.500	Planned Dates Planned Days Actual Dates	12-Oct-21 7 12-Oct-21	- - -	15-Nov-21 34 15-Nov-21	19-Dec-21 34 19-Dec-21	- - -	- - -	31-Dec-21 12 25-Jan-22	15-Jan-22 15 25-Jan-22	15-Jan-22 102 -	31-Dec-22 350 -	
<b>Total Value of Services Procurement</b>							<b>BDT 361.508</b>												

*Handwritten signature*

*Handwritten signature*  
24.07.2022

**Engr. Nipun Chandra Samadder**  
Project Director  
3D seismic survey at Beanibazar Field  
under Sylhet Gas Fields Limited (SGFL)