







**ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT**

Ministry/Division: Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division  
 Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)  
 Procuring Entity Name & Code: Sylhet Gas Fields Limited (SGFL), A company of Petrobangla  
 Project/Programme Name and Code: Drilling of Well No. Kailashitila-8 (Exploratory Well)

Package No	Description of procurement	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estd. Cost in million	Time code for Process	Not used in Goods	Invite/Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-02	Third Party Engineering Services																
	Slickline Operation Services	Well	1	International Open Tendering method	CCGP	own		Planned Dates		20.04.2021 (Letter sent to BAPEX for negotiation)		20.11.2021 (Negotiation with BAPEX)	10.01.2022	11.01.2022	31.07.2022		30.06.2023
	WD-6							Planned Days				214	50	1	39	304	334
								Actual Dates		18-11-2021	27-12-2021	14-04-2022	21-06-2022	22-06-2022			
	Core and PVT Analysis	Well	1	International Open Tendering method	CCGP	own		Planned Dates		20.04.2021 (Letter sent to BAPEX for negotiation)		20.11.2021 (Negotiation with BAPEX)	10.01.2022	11.01.2022	02.02.2022		30.06.2023
	WD-7							Planned Days				214	50	1	50	315	378
								Actual Dates		17-11-2021	30-12-2021	14-04-2022	21-06-2022	22-06-2022	17-06-2022		
	WD-8 Testing Services			Bilateral Contract with BAPEX	CCGP	own	252.955	Planned Dates		20.04.2021 (Letter sent to BAPEX for negotiation)		20.11.2021 (Negotiation with BAPEX)	10.01.2022	11.01.2022	02.02.2022		30.06.2023
								Planned Days				214	50	1	50	315	563
								Actual Dates							14-12-2021		
	WD-9 Directional Drilling Services			International Open Tendering method	CCGP	own		Planned Dates		20.04.2021 (Letter sent to BAPEX for negotiation)		20.11.2021 (Negotiation with BAPEX)	10.01.2022	11.01.2022	31.07.2022		30.06.2023
								Planned Days				214	50	1	39	304	334
								Actual Dates		17-11-2021	5/1/2022	14-04-2022	21-06-2022	22-06-2022			
	WD-10 Fishing & Side Tracking (if necessary)	Well	1	Bilateral Contract with BAPEX	CCGP	own		Planned Dates		20.04.2021 (Letter sent to BAPEX for negotiation)		20.11.2021 (Negotiation with BAPEX)	10.01.2022	11.01.2022	02.02.2022		31.07.2022
								Planned Days				214	50	1	50	315	563
								Actual Dates							14-12-2022		
Pkg-03	Construction of Drilling Pad including Rig Foundation		Nos.	Local Open Tendering method	CCGP	own	42.000	Planned Dates		20.04.2021 (Letter sent to BAPEX for negotiation)		20.11.2021 (Negotiation with BAPEX)	10.01.2022	11.01.2022	02.02.2022		28.02.2023
								Planned Days				214	50	1	50		245
								Actual Dates		04/01/22	08/02/22	14-04-2022	06/06/22	07/06/22	28-06-2022		

*Handwritten signature*

*Handwritten signature*

**ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT**

Ministry/Division: Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division  
 Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)  
 Procuring Entity Name & Code: Sylhet Gas Fields Limited (SGFL), A company of Petrobangla  
 Project/Programme Name and Code: Drilling of Well No. Kailashilla-8 (Exploratory Well)

Package No	Description of procurement	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estd. Cost in million	Time code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Pkg-04	Civil works																
WD-01	Land Development (Cutting, Filling & Leveling)	m <sup>3</sup>	34432	Open tendering method	CCGP	own	26.300	Planned Dates		20.04.2021 (Letter sent to BAPEX for negotiation)		20.11.2021 (Negotiation with BAPEX)	10.01.2022	11.01.2022	02.02.2022		30.11.2022
								Planned Dates				214	50	1	50	315	155
								Actual Dates		21-11-2021	28-12-2021	22-03-2022	06/06/22	07/06/22	28-06-2022		
WD-02	Construction of Culvert	m	353	Open tendering method	CCGP		3.547	Planned Dates		20.04.2021 (Letter sent to BAPEX for negotiation)		20.11.2021 (Negotiation with BAPEX)	10.01.2022	11.01.2022	02.02.2022		30.11.2022
								Planned Dates				214	50	1	50	315	155
								Actual Dates		21-11-2021	28-12-2021	22-03-2022	06/06/22	07/06/22	28-06-2022		
WD-03	Construction of HBB Road	m	2789	Open tendering method	CCGP		9.040	Planned Dates		20.04.2021 (Letter sent to BAPEX for negotiation)		20.11.2021 (Negotiation with BAPEX)	10.01.2022	11.01.2022	02.02.2022		30.11.2022
								Planned Dates				214	50	1	50	315	155
								Actual Dates		21-11-2021	28-12-2021	22-03-2022	06/06/22	07/06/22	28-06-2022		
WD-04	Construction of Drain	m <sup>3</sup>	610	Open tendering method	CCGP		3.000	Planned Dates		20.04.2021 (Letter sent to BAPEX for negotiation)		20.11.2021 (Negotiation with BAPEX)	10.01.2022	11.01.2022	02.02.2022		28.02.2023
								Planned Dates				214	50	1	50	315	245
								Actual Dates		04/01/22	08/02/22	14-04-2022	06/06/22	07/06/22	28-06-2022		
WD-05	Boundary wall with barbed wire fencing	RM	549	Open tendering method	CCGP		17.800	Planned Dates		20.04.2021 (Letter sent to BAPEX for negotiation)		20.11.2021 (Negotiation with BAPEX)	10.01.2022	11.01.2022	02.02.2022		28.02.2023
								Planned Dates				214	50	1	50	315	245
								Actual Dates		04/01/22	08/02/22	14-04-2022	06/06/22	07/06/22	28-06-2022		
Pkg-05	Construction of others Building/Office																
								Planned Dates		01.07.2021	14-08-2021	13-09-2022	20-09-2021	13-10-2021	12.11.2021		28.02.2023
WD-01	Answer Shad with Security Post	m <sup>2</sup>	235	NCT	PD			Planned Dates								134	219
								Planned Dates									
								Actual Dates		30.03.2022	21.04.2022			30.06.2022	24.07.2022		
	Total Price of Work						1066424.00				45	30		30	30	135	199

*[Handwritten signature]*


*[Handwritten signature]*



ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT

Ministry/Division: Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division  
 Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)  
 Procuring Entity Name & Code: Sylhet Gas Fields Limited (SGFL), A company of Petrobangla  
 Project/Programme Name and Code: Drilling of Well No. Kailashilla-8 (Exploratory Well)

Package No	Description of procurement	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estd. Costing million	Time code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
Pkg-01	IEE/EIA/EMP Study	Pkg	1	o	PD	Own	1.500	Planned Dates Planned Dates Actual Dates		9.11.20									
Pkg-02	Foreign Consultant Services																		
Ser-01	Drilling Supervisor	Man-Month		7	ICT		76.485	Planned Dates Planned Dates Actual Dates	7.7.20					20.6.21	20.7.21			30.6.2023	
Ser-01	Petroleum Engineer			2				Planned Dates Planned Dates Actual Dates											
Ser-01	Petroleum Geologist			3				Planned Dates Planned Dates Actual Dates											
Total Value of Works Procurement							77.985												

  
 ডি. এ. আর. রহমান  
 প্রকৌ. নূরুল ইসলাম ভূঞা  
 প্রকল্প পরিচালক  
 ইকোনসি-৮৯২ কুশ (অনুসন্ধান কুশ) বনান প্রকল্প  
 সিনেট গ্যাস ফিল্ডস লিমিটেড (এসজিভিএফএল)

