

## ANNUAL PROCUREMENT PLAN

সংযুক্তি-০১

Budget: Revenue

Ministry/Division: Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Funds	Estd. cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
১।	কর্মকর্তা/কর্মচারীদের জন্য লাঞ্চ/ইফতার	No.	01	e-Tender	Petrobangla	Petrobangla Own Fund	109.00	Planned Dates		Sep'21	Sep'21	Sep'21	Oct'21	Oct'21	Oct'21	2 Months	1 Year	
								Planned Days										
								Actual Dates										
২।	বিভিন্ন বিভাগ/ডিপার্টমেন্ট/শাখায় ব্যবহারের জন্য ব্র্যান্ড ডেস্কটপ কম্পিউটার, লেজার প্রিন্টার, ইউপিএস ও স্থানীয় ক্রয় সংক্রান্ত।	No.	45	e-Tender	Petrobangla	Petrobangla Own Fund	45.00	Planned Dates		Oct'21	Oct'21	Nov'21	Nov'21	Nov'21	Dec'21	3Months	21 Days	
								Planned Days										
								Actual Dates										
৩।	পাদুকা	Pair	720	Voucher/ DPM	Petrobangla	Petrobangla Own Fund	28.73	Planned Dates		Sep'21	Sep'21	Sep'21	Sep'21	Sep'21	Sep'21	-	15 Days	
								Planned Days										
								Actual Dates										
৪।	পোশাক-পরিচ্ছদ (শীতকালীন)	Set	564	DPM	Petrobangla	Petrobangla Own Fund	45.00	Planned Dates		Sep'21	Sep'21	Sep'21	Sep'21	Sep'21	Sep'21	-	15 Days	
								Planned Days										
								Actual Dates										
৫।	পোশাক-পরিচ্ছদ (শীতকালীন)	Set	81	DPM	Petrobangla	Petrobangla Own Fund	7.55	Planned Dates		Jan'22	Jan'22	Jan'22	Jan'22	Jan'22	Jan'22	-	15 Days	
								Planned Days										
								Actual Dates										
৬।	ছাতা	No	198	Voucher/ DPM	Petrobangla	Petrobangla Own Fund	0.70	Planned Dates		Oct'21	Oct'21	Oct'21	Oct'21	Oct'21	Oct'21	-	15 Days	
								Planned Days										
								Actual Dates										

*Rahman*

*Rahman*

*Rahman*

## ANNUAL PROCUREMENT PLAN

Budget: Revenue

Ministry/Division: Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Funds	Estd. cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
৭।	মুদ্রণ সামগ্রী	No	32	e-Tender	Petrobangla	Petrobangla Own Fund	8.00	Planned Dates		Oct'21	Oct'21	Oct'21	Nov'21	Nov'21	Nov'21	2 Months	21 Days	
								Planned Days										
								Actual Dates										
৮।	মনিটরি সামগ্রী	No	40	e-Tender	Petrobangla	Petrobangla Own Fund	11.00	Planned Dates		Sep'21	Sep'21	Sep'21	Oct'21	Oct'21	Oct'21	2 Months	2 Months	
								Planned Days										
								Actual Dates										
৯।	পেট্রোবাংলার বিভিন্ন বিভাগ/শাখায় ব্যবহারের নিমিত্ত বিভিন্ন ধরনের আসবাবপত্র ক্রয়	No	According to requisition from departments from time to time	RFQ	Petrobangla	Petrobangla Own Fund	3.00	Planned Dates		Aug'21	Sep'21	Sep'21	Sep'21	Sep'21	Oct'21	1 Month	15 Days	
								Planned Days										
								Actual Dates										
১০।	Procurement of High Profile Work Station, Computer Hardware/ Laptop, Monitor, Printer Projector Screen, Scanner, UPS, Webcam, Bluetooth Mouse, Key Board, Laser Pointer, Toner/Cartridge and other Consumable items	No.	According to requisition from departments from time to time	e-Tender/ OTM	Petrobangla	Petrobangla Own Fund	13.00	Planned Dates		Nov'21	Nov'21	Nov'21	Dec'21	Dec'21	Dec'21	1 Month	15 Days	
								Planned Days										
								Actual Dates										
১১।	পেট্রোবাংলার বিভিন্ন বিভাগ/শাখায় ব্যবহারের নিমিত্ত বিভিন্ন ধরনের আসবাবপত্র ক্রয়	No.	According to requisition from departments from time to time	RFQ	Petrobangla	Petrobangla Own Fund	3.00	Planned Dates		Jan'22	Jan'22	Jan'22	Jan'22	Feb'22	Feb'22	1 Month	15 Days	
								Planned Days										
								Actual Dates										
১২।	ঔষধ ক্রয়	No.	According to requisition from Medical departments from time to time	DPM	Petrobangla	Petrobangla Own Fund	55.00	Planned Dates		According to demand of Medical Dept. from time to time								
								Planned Days										
								Actual Dates										

*Shee*

*Rahar*

*Sayun*

## ANNUAL PROCUREMENT PLAN

Budget: Revenue

Ministry/Division: Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Funds	Estd. cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
১৩।	পেট্রোবাংলায় ব্যবহারের জন্য অগ্নি নির্বাপক যন্ত্রের ক্রয় সংক্রান্ত।	No.	30	RFQ	Petrobangla	Petrobangla Own Fund	0.90	Planned Dates		Nov'21	Nov'21	Nov'21	Dec'21	Dec'21	Dec'21	2 Months	15 Days	
								Planned Days										
								Actual Dates										
১৪।	পেট্রোবাংলায় ব্যবহৃত অগ্নি নির্বাপক যন্ত্রের কেমিক্যাল ক্রয় সংক্রান্ত।	No.	142	RFQ	Petrobangla	Petrobangla Own Fund	0.92	Planned Dates		Jan'22	Jan'22	Feb'22	Feb'22	Feb'22	Feb'22	1 Month	15 Days	
								Planned Days										
								Actual Dates										
১৫।	পেট্রোবাংলার বিভিন্ন বিভাগ/ডিপার্টমেন্ট/শাখায় ব্যবহারের নিমিত্ত বিভিন্ন ধরনের ফ্লোকারিজ সামগ্রী ক্রয় সংক্রান্ত।	No.		Voucher /DPM	Petrobangla	Petrobangla Own Fund	0.50	Planned Dates		Nov'21	Nov'21	Dec'21	Dec'21	Dec'21	Dec'21	1 Month	15 Days	
								Planned Days										
								Actual Dates										
১৬।	টেলিফোন সেট ক্রয় সংক্রান্ত।	No.	55	RFQ /DPM	Petrobangla	Petrobangla Own Fund	1.65	Planned Dates		Jan'22	Jan'22	Feb'22	Feb'22	Feb'22	Feb'22	1 Month	15 Days	
								Planned Days										
								Actual Dates										
১৭।	এয়ারকুলার ক্রয় সংক্রান্ত	No.	03	RFQ	Petrobangla	Petrobangla Own Fund	4.00	Planned Dates		Jan'22	Jan'22	Feb'22	Feb'22	Feb'22	Feb'22	1 Month	15 Days	
								Planned Days										
								Actual Dates										

*Ridshree*

*Prabir*

*Esam*

## ANNUAL PROCUREMENT PLAN

Budget: Revenue

Ministry/Division: Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Funds	Estd. cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
১৮।	ফটোকপি মেশিন ক্রয় সংক্রান্ত।	No.	01	RFQ	Petrobangla	Petrobangla Own Fund	2.00	Planned Dates		Nov'21	Nov'21	Dec'21	Dec'21	Dec'21	Dec'21	2 Months	15 Days	
								Planned Days										
								Actual Dates										

*Fakhr*

*[Signature]*

*[Signature]*