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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 

GD- 01 Spare Parts Package 02 
OTM 
(ICT) 

Project 
Director 

GDF 20 

Planned 

Dates 
 05-12-2021 27-01-2022 08-03-2022 20-03-2022 24-03-2022 06-04-2022  05-09-2022 

Planned 

Days 
 0 52 40 12 04 12 120 420 

Actual 
dates 

 05-12-2021 27-01-2022 08-03-2022 20-03-2022 22-04-2022 28-06-2022  23-08-2022 
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SD-01 
Hiring 

Charge 
No. 01 RFQM 

Project 
Director 

GDF 0.45 

Planned 

Dates 
 24-11-2021 07-12-2021 14-12-2021 20-12-2021 23-12-2021 29-12-2022  31-12-2022 

Planned 

Days 
 0 13 07 06 03 06 35 365 

Actual 
dates 

 08-12-2021 15-12-2021 27-12-2021 28-12-2021 28-12-2021 30-12-2021  31-12-2022 
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WD-01 
Others Building 

and Establishment 
SM 1094 

OTM 
(NCT) 

Managing 
Director, 

Bapex 
GDF 10.80 

Planned 

Dates 
 10-01-2022 07-02-2022 22-02-2022 08-03-2022 15-03-2022 29-03-2022  31-12-2022 

Planned 

Days 
 0 28 14 14 7 14 77 45 

Actual 
dates 

 07-03-2018 04-04-2018 18-04-2018 30-04-2018 07-05-2018 07-05-2018  105 

WD-02 
Land 

Development 
RFT 1220 RFQM 

Managing 
Director, 

Bapex 
GDF 1.00 

Planned 

Dates 
 07-06-2022 20-06-2022 27-06-2022 04-07-2022 07-07-2022 14-07-2022  14-08-2022 

Planned 

Days 
 0 13 07 07 03 07 37 30 

Actual 
dates 

 07-06-2022 20-06-2022 27-06-2022 04-07-2022 07-07-2022 14-07-2022  14-08-2022 

 

 

 

 

 

 

 

 

 

 


